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SUMMARY

Housing is unarguably one of the basic necessities of man. It is ranked second after food in the hierarchy of

man’s needs. The housing need in Nigeria increases by the day, whereas the vast majority of the population

lacks the wherewithal to make effective demand on housing. It is estimated that Nigeria has a housing deficit

of 22 million units. The private sector, which is the major supplier of housing in Nigeria, faces a number of

problems inhibiting it from meeting the ever increasing needs. The complex nature of construction

compounds even the most intricate management systems. This organizational characteristic of the

construction industry makes construction projects complex and prone to changes or variations during the

construction phase. Variations are inevitable on building and civil engineering projects and may range from

small changes having little consequential effects to major revisions, which result to inconsiderable delay,

and/or disruption to the project. Fluctuation of prices of materials and delays in project completion are

common problems in the construction industry not only with an immeasurable cost to society but also with

debilitating effects on the contracting parties.

This paper reviews relevant literature on the nature and causes of variations and fluctuations, examines and

analyses their resultant effects as obtainable in practice.

It further harmonizes both literature and practice to recommend the most likely methods of minimising

variations and fluctuations construction projects housing is a key component.

The paper concludes that although changes in the construction housing projects can sometimes be inevitable,

all parties and stakeholders should strive to reduce such changes to the barest minimum in order to minimise

variation fluctuations in housing delivery in the developing economy of Nigeria.
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